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DoneDoneRPC3N & MuTrigger unfinished business

12/24In ProgressPHENIX Infrastructure maintenance, repair and upgrade

12/24In progressGas system maintenance, repair and upgrade

DoneDone
Design, Eng’g, fabrication, procurement and site preparation tasks 
in support of shutdown tasks 

DoneDoneRemove RPC Prototypes

12/9In ProgressInstall VTX

DoneDoneRemove HBD

DoneDoneShutdown Startup Tasks

DoneDoneRemove/Reinstall BBC

12/3In ProgressRemove Re-install MPC

DoneDone DC/PC maintenance and repair (mid summer)

DoneDoneRemove current BP, install new BP

DoneDoneRemove RXNP

12/24In ProgressMuTr maintenance, repair and upgrade

DoneDoneInstall RPC3S (including Absorbers)

2010 Shutdown  (Overview) Start Date   End Date
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This Week:

Survey MMS, CM and beampipe

Re-install BBC’s and MPC’s

Survey of VTX West  

Continue VTX Cabling and Piping

Complete RPC3S services

Install VTX East

Install VTX Services

Continue restoring services to CM and MMS

Future upgrades support
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Next Week

Complete VTX Installation

Begin End of shutdown tasks

Complete restoring services to CM and MMS

Final VTX Survey

Install RPC1 Prototype and Prototype PE & Pb Absorbers

Roll –in EC

Future upgrades support
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Borated Poly 
Absorbers, (Lead 
Absorbers are 
below, not seen 
in picture)
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Prototype Absorbers go here

RPC1 
Prototype 
Goes Here
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Installation scheme for Borated Poly and lead prototypes:

Installation 
support structure 
attached to CM

Prototype absorbers 
lifted with crane , 
attached to installation 
support structure by 
trolley and slid into 
position

Shelf support to help 
align and position 
absorber prototypes.
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Installed Borated 
Poly & Lead Absorber 
Prototypes

Installed Stainless 
Absorbers 

RPC1 Prototype 
Support Structure

RPC1 Prototype
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DoneDoneInstall survey support bracketsVTX

DoneDoneBring Support structure to Chem 
Lab - DoneVTX

DoneDoneFabricate survey support bracketsVTX

DoneDoneRe-run MuTriggger fiber from MMS 
to rack roomPHENIX

DoneDoneSurvey east barrels 1-4VTX

DoneDoneTest west 1/2 detectorVTX

DoneDoneLeak check new BPPHENIX

DoneDoneBakeout/activate NEG for new BPPHENIX

DoneDoneRoute fibers rack room to CME RackVTX

DoneDoneDesign survey theodolite support 
brackets for CM lead shieldVTX

DoneDoneAssemble west 1/2 detectorVTX

DoneDoneChiller cooling waterPHENIX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

Remaining Shutdown Tasks
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Remaining Shutdown Tasks, Continued

DoneDoneInstall NOVEC piping from chiller 
platform area to VTX areaVTX

DoneDoneReceive extension 
rails/design/modify for installationVTX

DoneDoneSurvey east 1/2 detectorVTX

DoneDoneInstall access to inside MMSPHENIX

DoneDoneTest east 1/2 detectorVTX

DoneDonePrepare thermocouple mapVTX

DoneDoneRe-install MuTr station 2 channel air 
distributionPHENIX

DoneDoneAssemble east 1/2 detectorVTX

DoneDoneChiller platform 480V powerVTX

DoneDoneRe-install bridge water manifold and 
cable trays VTX

DoneDoneBuild TVB wallRPC3S

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

DoneDoneSurvey west 1/2 detectorVTX
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Remaining Shutdown Tasks, Continued

DoneDoneInstall humidity sensors  VTX

DoneDoneRe-install shieldingRPC3S

DoneDoneTransport west 1/2 detector to IRVTX

DoneDoneInstall west 1/2 detectorVTX

DoneDoneAssemble and install NOVEC 
distribution manifolds near VTXVTX

DoneDoneNRTL cable traysRPC3S

DoneDoneVeterans Day HolidayPHENIX

DoneDoneSurvey and align MMS, CM and new 
BPPHENIX

DoneDoneRemove bakeout equipmentPHENIX

DoneDoneInstall extension railsVTX

DoneDoneModify strongbacks for basket liftVTX

DoneDoneSurvey/align east and west detectorVTX

DoneDoneMate east and west 1/2 detectorsVTX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

DoneDoneInstall 3 chillers on chiller platformVTX

Done DoneAH South exit chiller platform 
installationPHENIX

DoneDoneRe-install BBCs cabling/cooling pipesPHENIX

DoneDoneRe-install BBCsPHENIX

DoneDoneInstallation planRPC1&Abs 
Proto

DoneDoneWPRPC1&Abs 
Proto

DoneDoneSurvey/align west 1/2 detectorVTX

DoneDoneTransport east 1/2 detector to IRVTX

DoneDoneConnect west 1/2 detector to 
NOVEC coolingVTX

DoneDoneInstall one Chiller for QA testing 
(on ground)VTX

DoneDoneInstall west 1/2 detector Bias, LV 
and signal cables VTX

DoneDoneFinal pipingRPC3S

DoneDoneFinalize cable tray/Cable installation RPC3S

DoneDoneAnnual PHENIX Safety ReviewPHENIX

DoneDoneInstall power upgrade to bridgePHENIX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

DoneDoneInstall East Vertical Lampshade on 
MMSPHENIX

DoneDoneRoute 7 Belden 16 pair cable trunks 
from CME rack to near the VTX  VTX

DoneDoneRoute 260 duplex/simplex fibers 
from CME rack to near VTXVTX

DoneDoneRoute 100 LV cables from bridge 
rack to near VTX VTX

In ProgressPHENIX ME, 
Designer3 days12/3/2010Installation fixtures design and 

fabrication
RPC1&Abs 
Proto

In Progress
3 PHENIX techs1 day12/3/2010Route 100+ thermocouple extensions 

from PLC box to near VTXVTX

As convenient2 PHENIX techs, 
1 PHENIX EE2 days12/3/2010Re-install FCAL and any other 

disrupted subsystemsRPC3S

after installation
PHENIX tech, 

designer, 2 
surveyors

1 day12/2/2010Survey/align east 1/2 detectorVTX

after survey2 PHENIX techs1 week12/3/2010Install east 1/2 detector Bias, LV 
and signal cables VTX

As convenientME2 days12/3/2010WP for DC repairsPHENIX

DoneDoneInstall east 1/2 detectorVTX

As convenient1 electrician1 day12/3/2010ThermostatsRPC3S

As soon as PLC is 
ready

PHENIX EE, 
electrician, 1 

PHENIX Tech
2 weeks12/3/2010Install interlock PLC on bridgeVTX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

As convenient1 PHENIX techs 
MuTr/Trig Groups2 weeks12/7/2010MuTr and MuTrigger remaining 

subsystem tasks and tests PHENIX

In Progress3 PHENIX techs2 weeks12/7/2010Re-attach cables, gas piping, water 
piping and fibers to CM and MMSPHENIX

After EC in IR3 PHENIX techs1 day12/6/2010Install MuID collarsPHENIX

After BBCs & 
MPCs & VTX 
installed

3 PHENIX techs1 day12/8/2010Remove manlifts, decking and 12 ton 
crane from IR to run storagePHENIX

After BBCsMPCs3 PHENIX techs1 day12/8/2010Move MuID collars to IRPHENIX

As services are 
installed

PHENIX 
scientists A/R2 days12/3/2010In situ QA electronics test on east 

1/2 detectorVTX

After east QA
1 PHENIX tech, 

designer, 2 
surveyors

1 day12/3/2010Final VTX surveyVTX

After east QA
1 PHENIX tech, 

designer, 2 
surveyors

1 day12/3/2010Final BP surveyVTX

After Prep3 PHENIX techs1 day12/9/2010Move EC to IRPHENIX

After BBCs & 
MPCs & VTX3 PHENIX techs1 day12/8/2010Prep EC for move to IRPHENIX

Immediately 
after survey2 PHENIX techs2 days12/3/2010Connect east 1/2 detector to 

NOVEC coolingVTX

In Progress2 PHENIX techs1 week12/3/2010Re-install MPCsPHENIX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

Get CAD 
approval then 
order. Install 
when convenient

1 PHENIX Tech1 day12/15/2010Gas mixing house R-134A shed 
addition  R134A bottle warmers PHENIX

After DC Repairs
2 PHENIX techs, 

PHENIX 
scientists A/R

2 weeks12/24/2010Pink sheets, blue sheets, white 
sheetsPHENIX

ASAP after 
platform is 
installed

1 CAD plumbers, 
1electrican1 week12/24/2010Chiller platform fire detection and 

suppressionPHENIX

As time permitsME, designer1 week12/10/2010Design CM alignment stopsPHENIX

After designCS1 week12/10/2010Fabricate CM alignment stopsPHENIX

> MuTr/ Trig      
< flam gas1 PHENIX tech1 day12/10/2010Close access to MMNPHENIX

As soon as 
convenient

1 PHENIX tech, 
RPC Group1 week12/10/2010RPC gas controllers final installation 

and RPC subsystem commissioningRPC3S

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

After EC cables, 
etc. installed

1 PHENIX tech, 
PHENIX 

scientists A/R
3 days12/15/2010DC repairsPHENIX

After EC in IR
3 PHENIX techs, 

2 scientists, 1 
electrican

4 days12/10/2010Re-install EC cables, fibers, water 
and gas pipingPHENIX

After EC in IR2 carpenters, 2 
riggers1 day12/10/2010Fold down EC platforms and install 

dumb waiterPHENIX

After dumb 
waiter installedElectrician1 day12/10/2010Wire dumb waiterPHENIX
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Remaining Shutdown Tasks, Continued

If Time Permits3 PHENIX techs3 days12/31/2011Electronics & Gas Support 
Installation

RPC1&Abs 
Proto

After shutdown 
completed1 PHENIX ME1 day12/31/2010Close out all 2010 shutdown WP'sPHENIX

After shield wall 
in place1 PHENIX tech1 day12/24/2010Start flammable gasPHENIX

After EC rolled 
in1 rigging crew4 days12/24/2010Assemble shield wallPHENIX

In ProgressPHENIX ME2 weeks12/30/2010Design planFoCal Proto

In ProgressPHENIX ME2 weeks12/30/2010Installation planFoCal Proto

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

After shutdown 
completedAll of PHENIX1 day1/7/2011End of shutdown partyPHENIX

After shield wall 
closedCAD safety1 day12/30/2010Install safety interlocksPHENIX

After 
pink/blue/white 
sheets

3 PHENIX techs1 day12/30/2010Close shield wallPHENIX

After shield wall 
built1 rigging crew1 day12/30/2010Install plug doorPHENIX
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Remaining Shutdown Tasks, Continued

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

Not Scheduled3 phenix TECHS2 DAYS>1/1/2011???Support structure installationFoCal Proto

Not Scheduled3 phenix TECHS3 DAYS>1/1/2011???Electronics, cooling, gas support 
installationFoCal Proto

Not Scheduled2 phenix TECHS1 week>1/1/2011???Electronics, cooling, gas support 
fabricationFoCal Proto

Not ScheduledPHENIX ME, 
Designer3 days>1/1/2011???Electronics, cooling, gas support 

designFoCal Proto

Not Scheduled2 PHENIX techs, 
CS2 weeks>1/1/2011???Support structure fabricationFoCal Proto

Not ScheduledPHENIX ME, 
Designer3 days>1/1/2011???Support structure designFoCal Proto

Not ScheduledPHENIX ME2 weeks>1/1/2011???ESRC reviewFoCal Proto

If Time Permits3 PHENIX techs3 days12/8/2010InstallationRPC1&Abs 
Proto
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall and over door between control room 
and elect. ass’y room.

• General maintenance for Trailer Offices (in progress) 

• Roof leaks in laser room and IR (southeast corner)

• Flooding in AH/ Driveway heaving    [Lake PHENIX]

• New HVAC in Control Room and Conference Room

2010 Building Maintenance Issues
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PHENIX Procedure Review Current Status:

148 Procedures Identified

85    Made Inactive (not currently in use, will require revision to re- activate if 
and when necessary, available for reference purposes)

9    CAD procedures relevant to PHENIX, all are up to date and available on the 
CAD web site

42    PHENIX approved procedures.

all are current and up-to-date (1 of these soon needs updating)

11   Proposed/Draft Procedures (never previously formalized) (3 are ready for 
review)

Web retrieval of latest procedures now available from PHENIX Internal:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_procedures.htm
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Safety, Security, Etc.

1. Annual PHENIX Safety review: no significant problems, waiting for 
minutes/action items

2. RPC1 Prototype & Borated Poly/Lead Absorber Review 
Detector and absorber info and installation plan sent to Y Makdisi & CAD 
Safety.

3. Focal Prototype Review: Not enough info yet. 
Meeting w/ Ed K. on Monday 

4. BNL Standards for Ethics – Required Training
Due by 12/31

5. From Ray Karol : Do Not Park Near Fire Hydrants

6. In preparation for the next run: get ODH training up to date: ODH-
1 web course, ODH-1 practical training up-to-date, current physical.
- check POM calibrations, documented monthly escape pack 
inspections per C-A-OPM 13.26, rev 01.
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

We’re coming down the 
home stretch for the 

2010 Shutdown.

Jets vs Patriots
On Monday Night!


